COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/25/2009

ESTIMATE SUMMARY 09:06:19
CONTID: C16941 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16941-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 121:CHATFIELD TRAF SIG IMPR PERCENT TIME: 30.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE1211-068
SH 121:CHATFIELD TRAF SIG IMPR
NAME OF ROAD: Wadsworth Blvd
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 11/25/2009 DATE TIME STARTED 10/26/2009
250 N. MAIN ST. DATE LET 07/02/2009 DATE WORK BEGAN 10/26/2009
DATE AWARDED 07/16/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 10/26/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 379,611.10 PARTICIPATING $ 109,398.00 $ 109,398.00
AWARD PROJECT AMT: $ 310,878.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 28.82% TOTAL EARNINGS 109,398.00 109,398.00
FUNDS AVAILABLE: $ 270,213.10 STOCKPILED MATERIALS 3,740.00 3,740.00
GROSS EARNINGS 113,138.00 113,138.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -3,101.94 -3,101.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 110,036.06 110,036.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 110,036.06 110,036.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 110,036.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16941-BID ESTIMATE RUN 11/25/2009
PROJECT: SHE1211-068 ESTIMATE NO: 0001 09:06:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00200 *REMOVAL OF SIDEWALK 210.000 0.000
SY 0.000 0.00
19.22000 0.000 0.00
0010 202-00201 *REMOVAL OF CURB 22.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0015 202-00250 REMOVAL OF PAVEMENT MARKING 500.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0020 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0025 203-01597 *POTHOLING 80.000 0.000
HOUR 46.500 6,277.50
135.00000 46.500 6,277.50
0030 208-00002 EROSION LOG (12 INCH) 100.000 0.000
LF 50.000 150.00
3.00000 50.000 150.00
0035 208-00020 SILT FENCE 100.000 0.000
LF 100.000 1,100.00
11.00000 100.000 1,100.00
0040 208-00034 GRAVEL BAG 10.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0050 208-00050 STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0055 208-00101 SEDIMENT REMOVAL AND DISPOSAL (LABOR) 10.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
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PCN: 16941-BID ESTIMATE RUN 11/25/2009
PROJECT: SHE1211-068 ESTIMATE NO: 0001 09:06:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00205 EROSION CONTROL SUPERVISOR 24.000 0.000
HOUR 12.000 1,020.00
85.00000 12.000 1,020.00
0065 210-00815 RESET SIGN PANEL 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0070 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0075 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0080 503-00036 DRILLED CAISSON (36 INCH) 76.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0085 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0090 608-00000 *CONCRETE SIDEWALK 114.000 0.000
sy 0.000 0.00
39.00000 0.000 0.00
0095 608-00010 *CONCRETE CURB RAMP 96.000 0.000
SY 0.000 0.00
48.00000 0.000 0.00
0100 609-60011 *CURB TYPE 6 (SECTION M) 22.000 0.000
LF 0.000 0.00
19.25000 0.000 0.00
0105 612-00046 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 12.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0110 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 12,354.000 0.000
LF 12,000.000 84,000.00
7.00000 12,000.000 84,000.00
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PCN: 16941-BID ESTIMATE RUN 11/25/2009
PROJECT: SHE1211-068 ESTIMATE NO: 0001 09:06:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0120 613-07023 PULL BOX (24"X36"X24"M) 9.000 0.000
EACH 5.000 3,250.00
650.00000 5.000 3,250.00
0120 MATERIAL ALLOWANCE PULL BOX (24"X36"X24") 0.000
EACH 4.000 1,340.00
335.00000 4.000 1,340.00
0125 613-07040 PULL BOX (30"X48"X24") 5.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 MATERIAL ALLOWANCE PULL BOX (30"X48"X24") 0.000
EACH 5.000 2,400.00
480.00000 5.000 2,400.00
0130 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
412.00000 0.000 0.00
0135 614-00011 SIGN PANEL (CLASS 1I) 5.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0140 614-70117 PEDESTRIAN SIGNAL FACE (16) COUNT-DOWN 8.000 0.000
EACH 0.000 0.00
533.00000 0.000 0.00
0145 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 24.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0150 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
1,100.00000 0.000 0.00
0155 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 0.000
EACH 0.000 0.00
14,200.00000 0.000 0.00
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PCN: 16941-BID ESTIMATE RUN 11/25/2009
PROJECT: SHE1211-068 ESTIMATE NO: 0001 09:06:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 614-86240  TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
22,100.00000 0.000 0.00
0165 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.600 6,000.00
10,000.00000 0.600 6,000.00
0170 627-01001  PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 50.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0175 627-30327  PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 107.000 0.000
III)
SF 0.000 0.00
17.10000 0.000 0.00
0180 630-00000  *FLAGGING 40.000 0.000
HOUR 27.000 621.00
23.00000 27.000 621.00
0185 630-00007  *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 0.000 0.00
88.00000 0.000 0.00
0190 630-00012  *TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 15.000 5,730.00
382.00000 15.000 5,730.00
0195 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000
HOUR 0.000 0.00
23.00000 0.000 0.00
0200 630-00025  *TRAFFIC CONTROL VEHICLE 40.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
0205 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0210 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000
EACH 8.000 488.00

61.00000 8.000 488.00
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PCN: 16941-BID ESTIMATE RUN 11/25/2009
PROJECT: SHE1211-068 ESTIMATE NO: 0001 09:06:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 162.00
81.00000 2.000 162.00
0220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 16.000 336.00
21.00000 16.000 336.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 133.50
267.00000 0.500 133.50
0230 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0235 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 13.000 130.00
10.00000 13.000 130.00
0240 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
430.00000 0.000 0.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 62,461.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16941-BID ESTIMATE RUN 11/25/2009
PROJECT: SHE1211-068 ESTIMATE NO: 0001 09:06:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70034 F/A LANDSCAPE RESTORATION 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70035 F/A UTC OFFICER TIME 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70070 F/A OBTAIN SOURCE FROM XCEL ENERGY 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 379,211.10 $ 113,138.005% 113,138.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0295 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 400.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 379,611.10 $ 113,138.00$ 113,138.00



